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B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.)
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C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:

D. Other (Specify type of modification and authority)

E. IMPORTANT:      Contractor       is not,        is required to sign this document and return _______________ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force
and effect.
15A. Name And Title Of Signer (Type or print) 16A. Name And Title Of Contracting Officer (Type or print)

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed

By
(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070
PREVIOUS EDITIONS UNUSABLE

30-105-02 STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

SEE SCHEDULE

X

Time-and-Materiels

P00012 2004SEP21

W52H09

TACOM-ROCK ISLAND

ROCK ISLAND IL  61299-7630

AMSTA-LC-CAC-A

CHERYL CALLISON (309)782-4843

EMAIL: CALLISONC@RIA.ARMY.MIL

S0302A

DCMA PHOENIX

TWO RENAISSANCE SQUARE

40 NORTH CENTRAL AVE  SUITE 400

PHOENIX  AZ  85004-4400

A NONE HQ0339

51913

WALKER POWER SYSTEMS, INC.

1301 EAST JACKSON STREET

PHOENIX, AZ. 85034-2306

TYPE BUSINESS: Other Small Business Performing in U.S.
DAAE20-00-C-0029

2000FEB10

SEE SECTION G

KIND MOD CODE: C

X 43.103(a)(3)

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/ 2004SEP21

DAVE ELLIOTT
ELLIOTTD@RIA.ARMY.MIL (309)782-3814
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  THE PURPOSE OF THIS MODIFICATION IS TO ADD THE REQUIREMENT FOR WALKER POWER TO REPAIR/UPGRADE AN ADDITIONAL 10 EAPU'S UNDER CLIN

0003AA.  FUNDING FOR ADDITIONAL SEED MATERIAL TO COVER THIS QUANTITY UNDER CLIN 0003AB IS ALSO INCREASED AS FOLLOWS:

    a.  CLIN 0003AA IS INCREASED BY $21,093.18 FROM $211,000.00 TO $232,093.18

    b.  CLIN 0003AB IS INCREASED BY $11,005.69 TO PURCHASE FROM $53,000.00 TO $64,005.69.

2.  WALKER POWER HAS AGREED TO PAINT THE LAST 37 EAPU'S AWARDED UNDER MODIFICATIONS P00009 AND P00010 DESERT TAN INSTEAD OF CAMOUFLAGE

AT NO ADDITIONAL COST TO THE GOVERNMENT.

3.  AS A RESULT OF THIS MODIFICATION THE TOTAL CONTRACT IS INCREASED BY $32,098.87 FROM 4,335,960.09 TO $4,368,058.96.

4.  ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

                                               *** END OF NARRATIVE A 014 ***
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0003AA        SERVICES LINE ITEM                                                                           $        232,093.18              __________________                                                                            __________________

              NOUN: APS - EAPU REPAIR AND UPGRADE

              PRON: EH41W177EH    PRON AMD: 04    ACRN: AL

              AMS CD: 21203100000

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $       232,093.18

0003AB        SERVICES LINE ITEM                                                                           $         64,005.69              __________________                                                                            __________________

              NOUN: APS - EAPU SPARE PARTS SEED

              PRON: EH41W178EH    PRON AMD: 05    ACRN: AM

              AMS CD: 21203100000

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $        64,005.69
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0003AA  EH41W177EH             AL       2        $         211,000.00  $          21,093.18            $         232,093.18

        21203100000                   4LUGWT

0003AB  EH41W178EH             AM       2        $          53,000.00  $          11,005.69            $          64,005.69

        21203100000                   4LUGWT

                                                                           _________________

                                                         NET CHANGE    $          32,098.87

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AL        21   42020000046D8030P21203125FB  S2011341W177          W56HZV           $          21,093.18

Army                 AM        21   42020000046D8030P21203125FB  S2011341W178          W56HZV           $          11,005.69                                                                                                          __________________

                                                                                          NET CHANGE    $          32,098.87

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       4,335,960.09              $          32,098.87              $       4,368,058.96
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